

Campaign Catch Up



December 23, 2018

Vol I Edition 46

Total Pledged: \$855,608



So Close & Yet So Far!

We had hoped to have the stairways open for Christmas, but have hit a snag. The plan and design of the steps called for reusing the old railings. A recent inspection turned up the fact that the railings (while to code when originally built) do not meet the current code. The old railings are 4” too short and the uprights are 4” apart. The current code is that they



be no more than 3” apart, to insure a child cannot slip through.

Two weeks ago, new railings were designed and we are awaiting bids and time estimates. Our first bid is for a 6 week delivery time.

We will keep you up to date. Please pray the remaining bids are quicker.

Proposed Schedule of Work

PHASE I **Fall 2018**

Approximate Cost: \$450,000

- Replace the Church Entrance Bridge and Side Stairways
- Mandated Removal of the oil tank in the Parish Center and replace the Boiler
- Update the Kitchen in the Auditorium

PHASE II **Fall 2019**

Approximate Cost: \$290,000

- Update Auditorium Bathrooms and Replace Parish Center’s Handicapped lift
- Add Handicapped Parking spaces and Re-coat & re-stripe the Parking lot
- Install new padding on the kneelers

PHASE III **Fall 2020**

Approximate Cost: \$210,000

- Update Fire and Security Alarm systems in the Church and Parish Center
- Replace the Sidewalks
- Replace the Windows in the Parish Center

Funded

Pledged

Unfunded